ON THE MOVE

Red Mountain Freeway — Power to University II 1=
ADOT McKellips Road Construction Options PARTHERS % PROGRESS
’ May 11, 2006

Construction with One Lane Open Each Way Construction with Local Access Only at McKellips Road
= Approximately 225-day closure.
=  Approximately 360-day process.
Duration = More efficient use of resources focusing all crews at one location,
= At some point, all three cross roads to be under construction in a speeding up the process.
detour condition.
=  Early completion of this road will provide better east — west travel.
= All cross roads to be open to one-lane detoured conditions (except =  Will provide two routes, Brown and McDowell, not impeded by
during night and weekend closures). detours.
Convenience = Minimum of 20 night/weekend closures for each cross road. = Majority of work completed during closure will minimize future
traffic impacts.
=  Additional closures will be necessary upon removal of the detour to
complete the roadway. =  Provides a certainty of road condition whether opened or closed.
=  The limited work area will require the traveling public, construction =  Safer for both the traveling public and work personnel.
equipment and crews to be in close proximity.
=  Full closures will eliminate safety concerns of public/construction
Safety Lo . .
=  Area of CAP work extremely limited in planned sequence. interaction.
=  Longer routes and response times for emergency vehicle access =  Longer routes and response times for emergency vehicle access.
=  The City of Mesa will be compensated for the road closures with
both a rental fee and the improved signals in the area of the
. closure.
Cost = Cost remains as planned.
= The City of Mesa, ADOT, and Pulice Construction, Inc. will share in
the savings generated from the reduced cost of construction.




